




**“SmartPM can process a
Delay Analysis in minutes.
Not Days. Not Months.
MINUTES”**



SmartPM™ Technologies, Inc. has streamlined the Data Management and Analysis process for the Construction Industry. We achieved this through the development of technology that automatically analyzes various data sets with minimal human involvement

Construction project schedules are hands down the best set of data when analyzing project performance, progress, delays, cost and schedule risk, and general project health. If done correctly and often enough, in depth analysis of construction schedules can be the difference between a project that ends on time and on budget and a project that is over budget, delayed and in court. The problem is that it is an extremely tedious, time consuming and costly process to do this well.

SmartPM Technologies, Inc. has automated this process completely to arm anyone who has access to a construction schedule with everything they need to know to effectively control project schedule budget and risks thereof.