

## Schedule Analysis Technology

Our proprietary algorithms crawl through project schedules and extract meaningful data points that highlight schedule quality/feasibility

## Delay Analysis... Automated

Analyzing delay properly is not easy. So we built a computer program to do it. It takes out all the guesswork so teams can focus more on construction management

## How it works

Project data is everywhere but not studied in real time. SmartPM provides real time status reporting of your entire program and can be implemented at any point of the construction lifecycle

## It's Simple!

SmartPM can be used independently and with no disruption to workflow. Upload your schedule files and SmartPM will generate a concise dashboard and report for all your projects.

- Program Level Dashboard**

Provides key metrics across all of your construction projects and highlights areas of concern.

- Project Level Dashboard**

Provides in depth analysis of the performance & progress of the project and highlights critical path delays, impacts, schedule compression, and other financial risk issues.

- Analytics Engine**

Produces automated schedule analyses, cost analyses & project reports consistent with the most prestigious professional service firms.

