





Work Smarter Not Harder

FREEMIUM	PREMIUM	EXTREMIUM	MANAGED SERVICES
<p>FREE</p> <ul style="list-style-type: none"> Program Dashboard Project Dashboard Schedule Quality Trends Schedule Performance Trends Schedule Change Summary Schedule Compression Trends <p> WORK SMARTER</p>	<p>\$ 199 /month*</p> <p><i>* Includes ALL Freemium Features *</i></p> <p>PLUS</p> <ul style="list-style-type: none"> Schedule Quality Analysis Schedule Change Analysis Delay Analysis Summary Auto Generated Reports Milestone Tracking Weather Analysis CPM Scheduling Capabilities <p> WORK SMARTER <small>* Per Project/ Paid Annually</small></p>	<p>\$ 399 /month*</p> <p><i>* Includes ALL Premium Features *</i></p> <p>PLUS</p> <ul style="list-style-type: none"> Automated Forensic Delay Analysis Historical Critical Path Analysis Schedule Data Modeling What-if Scenarios Data Corrections Data Export <p> WORK SMARTER <small>* Per Project/ Paid Annually</small></p>	<p>CUSTOM</p> <p><i>* Multi-Project Pricing *</i></p> <ul style="list-style-type: none"> Project Schedule Reviews Forensic Delay Analysis Services Mass Project Analytics to Support Process Improvement Real Time Schedule Oversight Services Priority Support <p> WORK SMARTER</p>

SmartPM™ was designed to automate Advanced Schedule Data Analytics & to Create a Level Playing Field for Owners and Contractors.

SmartPM™ is a full-cycle project-based, analytics solution, which provides owners with a 360-degree-view of every project within their portfolio. At its core, SmartPM™ leverages the powerful data contained in construction project schedules as the foundation to managing cost & schedule risk, calculating delays & cost overruns, and predicting & addressing future risk issues

New Integration!

SmartPM™ ↔ PROCORE®

