



# PROJECT CONTROLS AUTOMATION

Construction Schedule Organization,  
Management, and Analysis Technology



## ELEVATE YOUR SCHEDULE MANAGEMENT PROCESS

SmartPM's intuitive dashboard and project workspace utilize advanced graphic visualization to bring your schedule data to life by transforming complex and abstract data into straightforward, accurate, and concise reporting of key factors driving construction projects.

☎ 404-329-3000

✉ [info@smartpmttech.com](mailto:info@smartpmttech.com)

📍 53 Perimeter Center East  
Suite 200, Atlanta, GA 30346

REQUEST A DEMO



## GAIN VISIBILITY

### SCHEDULE QUALITY ANALYSIS

Improve schedule quality to generate trust-worthy and effective schedules, resulting in better outcomes:

- Schedule Compression Index™
- Schedule Quality Grade™
- Quality Editor - Corrections
- Data Export

## REDUCE RISK

### EXECUTIVE DASHBOARD & PROJECT WORKSPACE

Monitor schedule performance across your entire portfolio to keep your projects and schedules on track:

- Project Health Index™
- Schedule Performance Index™
- Schedule Feasibility
- Forecasted Completion Date

## SAVE TIME

### PREDICTIVE ANALYTICS & RISK ANALYSIS

Analyze project data in seconds and make informed decisions to reduce schedule delays, cost overruns, claims, and disputes:

- Change Log Audit
- Delay Analysis
- Trend Reports
- Historical Critical Path

## CUT COSTS

### AUTOMATED REVIEWS & REPORTS

Eliminate time-consuming manual processes and spreadsheets by automating your analyses, reports, and review processes:


- SmartPM Summary & Report
- Automated Delay Analysis
- Automated Narrative Report
- Start/Finish Report

**200%**  
Increase in dept  
productivity

**90%**  
Reduction in  
Analysis Time

**85%**  
Customer  
Satisfaction

Gain unparalleled insights into your projects with SmartPM. Our best-in-class schedule analytics give you the ability to quickly assess critical factors driving your projects, giving you more time to focus on proactive project management and risk mitigation.



Native integrations ensure users can be up and running within minutes and implemented across your organization within days.



Elevate your CPM scheduling software (MS Project, P6 Primavera, Phoenix) to create active project controls, adhering to construction industry best practices and guidelines.

